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Whelan, Joseph

to:

Arlene Kabei, Steve Armann, Rich Vaille, Stephen Tyahla, Bret Moxley, Andrew Helmlinger, Steve
Wall, stuart.yamada, Steven.chang, alec.wong

02/10/2011 05:45 PM

Show Details

Greetings all.

Please find below the daily progress report on work items contained within the recently approved
AOC.

ACTIONS PERFORMED AND DEVELOPMENTS ANTICIPATED

Cell 6 Assessment:

1) Repair work continued on the southwestern
portion of the E6 liner slope, and should be
completed by Friday. The protective geomembrane is
being placed over the liner today. No additional
damage was discovered in this area. Once
completed, select stone will be placed against the
geomembrane.

Western Storm water Diversion Project (to render functional):

1) Diversion Structure: The final wall section of the
diversion structure was poured on Wednesday.
These forms will be removed once the curing process
is complete.

2) Box Culvert: The contractor continued working
on forming the transition structure from box culvert
invert to pipe invert. Rebar work on box culvert walls
is ongoing.

3) Pipe: Backfilling of HOBAS pipe will continue
through this week. Backfill consists of CLSM concrete

followed by select stone.

Cell 6 Leachate Riser Restoration:

1) The contractor continued excavation around the leachate risers today. We anticipate Cell E6
riser connections to commence on Friday. This work was delayed due to the muddy access conditions
as a result of the Sunday rain event.
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2) The contractor pumped 19,350 gallons of mud/water from the area around the risers today, and
placed in on site frac tanks for separation purposes. 16,500 gallons of water was pumped from these
frac tanks and transported to the waste water treatment plant.

Sediment Basin:

1) The contractor pumped 41,249 gallons of storm water from the sedimentation basin today,
which was sent to the WWTP for treatment and disposal. These activities are ongoing.

Evaluating possible hydraulic head below liner system:

1)  Per the work plan submitted to EPA on 2/1/2011, we have drilled to depth at temporary
piezometer locations PZ-5 and PZ-6. No water was encountered at any time during the drilling. Since
no water was observed, temporary piezometers were not installed.

ANALYTICAL DATA RECEIVED DURING REPORTING PERIOD - None
ANTICIPATED PROBLEMS AND PLANNED RESOLUTIONS — None
Please let me know if you have any questions.

Best regards,

Joe Whelan

General Manager

Waste Management of Hawaii
808-668-2985, ext. 15 Office
808-668-1366 Fax
808-479-4610 Mobile

Waste Management's landfills provide over 17,000 acres of
protected land for wildlife habitats and 15 landfills are certified
by the Wildlife Habitat Council.

Waste Management recycles enough paper every year to save 41 million trees. Please
recycle any printed emails.
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